COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 16/ 2019

ESTI MATE SUMVARY 15:01: 13
CONTI D C21926 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21926- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIVE ALLOW 45 WORK DAYS
US 6 MACK TO FRUI TA PERCENT TIME:  20.00 ORI G TI ME ALLON 45 WORK DAYS
PROJECT NO. NHPPOO6A- 064
US 6 MACK TO FRUI TA
NAMVE OF ROAD:
PROJECT COUNTI ES: MVESA
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 04/ 13/ 2019 DATE TI ME STARTED 04/01/2019
556 Struthers Avenue DATE LET 10/ 18/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 10/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/13/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 3, 352,508.66 PARTI Cl PATI NG $ 481, 369. 56 $ 481, 369. 56
AWARD PRQIECT AMT: $ 3,175,631.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14.36% TOTAL EARNI NGS 481, 369. 56 481, 369. 56
FUNDS AVAI LABLE: $ 2,871,139.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 481, 369. 56 481, 369. 56
TOTAL CLAI VS $ 0.00 RETAI NAGE -12,311.09 -12,311.09
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 469, 058. 47 469, 058. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 469, 058. 47 469, 058. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 469, 058. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21926 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21926-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: NHPPOO06A- 064 ESTI MATE NO 0001 15:01: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 208. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 0. 400 0. 000
SY 0. 400 280. 00
700. 00000 0. 400 280. 00
0015 202- 00203 Renoval of Curb and Gutter 130. 000 0. 000
LF 130. 000 1,170.00
9. 00000 130. 000 1,170. 00
0020 202-00206 Renoval of Concrete Curb Ranp 22.000 0. 000
5% 22.000 660. 00
30. 00000 22.000 660. 00
0025 202-00220 Renpval of Asphalt Mat 16. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0030 202-00240 *Rermpval of Asphalt Mat (Pl aning) 37, 840. 000 0. 000
SY 8, 359. 100 21, 733. 66
2.60000 8, 359. 100 21, 733. 66
0035 202-01130 *Renoval of Guardrail Type 3 1, 475. 000 0. 000
LF 1, 475. 000 5,162.50
3.50000 1, 475. 000 5,162.50
0040 202-01300 *Renoval of End Anchorage 14. 000 0. 000
EACH 14. 000 4, 900. 00
350. 00000 14. 000 4,900. 00
0045 203-00010  Uncl assified Excavation (Conplete In Place) 94. 000 0. 000
cY 94. 000 3, 008. 00
32. 00000 94. 000 3, 008. 00
0050 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0.00
0055 203-01510  Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01582

0065

203- 01597

0070

208- 00035

0075

208- 00046

0080

208- 00051

0085

208- 00103

0090

208- 00106

0095

208- 00107

0100

210- 00810

0105

304- 03000

0110 304-06000

C21926

21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

Truck (Dunp)

*Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

of Sedi ment

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renoval

*Reset

Ground Sign

Aggr egat e Base Course (Cd ass 3)

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

10. 000

HOUR
120. 00000
11. 000

HOUR
225. 00000
63. 000

LF

10. 00000
1. 000

EACH
1, 360. 00000
0. 000

LF

20. 00000
40. 000

HOUR
40. 00000
40. 000

HOUR
150. 00000
40. 000

HOUR
80. 00000
2.000

EACH
175. 00000
75. 750

TON
30. 00000
27. 360

TON

30. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
11.

75.
75.

. 000
. 000
. 000

. 000

000
000

. 000
63.
63.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

750
750

. 000
27.
27.

360
360
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ESTI MATE RUN 04/ 16/ 2019

2,475

630.

2,272

820.

.00

00

.00

.00

.00

.00

.00

.00

50

15:01: 13

AMOUNT

2, 475

630.

2,272

820.

.00

00

00

.00

.00

.00

.00

.00

.00

50

80



CONTI D:

ROADWAY

CAT NO0200

0115 304-07000

0120

403- 00720

0125

403- 34701

0130

403- 36701

0135

411- 03342

0140

411- 03354

0145

411-10255

0150

509- 00001

0155

606- 00301

0160

606- 01385

0165 606-01390

C21926

21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

Aggregat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading ST)(75)

Asphal t Cenent

Perf ormance Grade (PG 64-28)

Asphal t Cenent

Per f ormance Grade (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

*Structural Steel (Galvanized)

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3J

*End Anchorage Type 3K

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 330. 110
TON
21. 00000
42.130
TON
200. 00000
21, 797. 040
TON
50. 00000
2, 625. 820
TON
67. 20000
1, 307. 820
TON
600. 00000
170. 670
TON
450. 00000
12, 295. 000
GAL
3. 00000
192. 000
LB
6. 85000
1, 225. 000
LF
28. 45000
2.000
EACH
1, 720. 00000
2.000
EACH

1, 670. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
42.130
42.130

0. 000
0. 000
0. 000

0. 000
1, 903.
1, 903.

060
060

0. 000
0. 000
0. 000

0. 000
. 970
. 970

0. 000
. 100
. 100

0. 000
. 000
. 000

0. 000
1, 225. 000
1, 225. 000

0. 000
2.000
2.000

0. 000
2.000
2.000
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ESTI MATE RUN 04/ 16/ 2019

8, 426.

127, 885.

61, 186.

2,544,

1, 315.

34, 851.

3, 440.

3, 340.

.00

00

.00

63

.00

50

30

20

25

00

00

15:01: 13

AMOUNT

8, 426.

127, 885.

61, 186.

2,544,

1, 315.

34, 851.

3, 440.

3, 340.

.00

00

.00

63

.00

50

30

20

25

00

00



CONTI D:

ROADWAY

CAT NO0200

0170 606-01395

0175 606- 02005

0180 608-00000

0185 608-00010

0190 612-00001

0195 612-00002

0200 612-00003

0205 612-00081

0210 625-00001

0215 626- 00000

0220 626-01103

C21926

21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

*Transi tion Type 3L

*End Anchorage (Fl ared)

*Concrete Sidewal k

*Concrete Curb Ranp

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*Del i neator (Post Munted)(Type I)

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
1, 370. 00000
12. 000
EACH
2, 545. 00000
15. 000
sy
65. 50000
22.000
%
104. 00000
163. 000
EACH
20. 00000
150. 000
EACH
21. 00000
54. 000
EACH
22.00000
23.000
EACH
50. 00000
50. 000
HOUR
125. 00000
1. 000
LS

142, 000. 00000

1. 000

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 000
8. 000

0. 000
12. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 250
0. 250
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ESTI MATE RUN 04/ 16/ 2019

10, 960.

30, 540.

71, 000.

1, 250.

00

00

.00

.00

.00

.00

.00

.00

.00

00

00

15:01: 13

AMOUNT

10, 960.

30, 540.

71, 000.

1, 250.

00

00

.00

.00

.00

.00

.00

.00

.00

00

00



CONTI D: C21926 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21926-BI D ESTI MATE RUN 04/ 16/ 2019
PRQIECT: NHPPOO6A- 064 ESTI MATE NO 0001 15:01: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 689. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0230 627-00013 *Pavement Marking Paint (H gh Build) 2,511. 000 0. 000
GAL 231. 300 6, 013. 80
26. 00000 231. 300 6,013. 80
0235 627-30405  *Preformed Thernopl astic Pavement MarKking 680. 000 0. 000
(vord- Symbol) SF 0. 000 0.00
17. 00000 0. 000 0. 00
0240 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 762. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0245 630- 00000 *Fl aggi ng 4, 480. 000 0. 000
HOUR 462. 000 11, 088. 00
24.00000 462. 000 11, 088. 00
0250 630-00001 *Pilot Car Qperation 300. 000 0. 000
HOUR 28. 000 1, 540. 00
55. 00000 28. 000 1, 540. 00
0255 630-00007 *Traffic Control Inspection 21.000 0. 000
DAY 4.000 700. 00
175. 00000 4.000 700. 00
0260 630-00012 *Traffic Control Management 50. 000 0. 000
DAY 9. 000 7,200.00
800. 00000 9. 000 7,200. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 42. 000 0. 000
EACH 10. 500 315. 00
30. 00000 10. 500 315. 00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 141. 000 0. 000
EACH 42.500 1, 487. 50
35. 00000 42.500 1,487.50
0275 630-80359  *Portable Message Sign Panel 180. 000 0. 000
DAY 26. 000 1,170.00

45. 00000 26. 000 1,170. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0280 630-80360

0285

630- 80363

0290

630- 80364

0295

630- 80380

0300

630- 80440

0305

630- 80511

0310

700- 70010

0315

700-70011

0320

700- 70016

0325

700-70018

0330 700-70019

C21926

21926-BI D
NHPPOOGA- 064

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

*Portabl e Rumble Strips (Tenporary)

*Mobi | e Pavenent

Mar ki ng Zone

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

100. 000

EACH
10. 00000
10. 000

EACH
15. 00000
25. 000

EACH
15. 00000
300. 000

EACH
5. 00000
36. 000

EACH
1, 500. 00000
1. 000

LS
2, 400. 00000
100, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
25, 000. 000

FA
1. 00000
60, 000. 000

FA
1. 00000
20, 000. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

75.
75.

- 780.
- 780.

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000

000
000

. 000
18.
18.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

930
930

. 000
. 000
. 000

. 000
5, 257.
5, 257.

350
350
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ESTI MATE RUN 04/ 16/ 2019

100.

52.

375.

27, 000.

- 780.

5, 257.

00

50

.00

00

00

.00

.00

.00

93

.00

35

15:01: 13

AMOUNT

100.

52.

375.

27, 000.

- 780.

5, 257.

00

50

.00

00

00

.00

.00

.00

93

.00

35



CONTI D:

C21926
21926-BI D
NHPPOOGA- 064

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN 04/ 16/ 2019
15: 01: 13

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335

0340

0345

0350

0355

700- 70023

700- 70025

700- 70034

700- 70042

700- 70380

CAT NO0400

0365

0370

0375

620- 00002

620- 00012

620- 00020

ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Alarm

F/ A Railroad Fl aggi ng

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
6, 400. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
6, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
8, 050. 00000
1. 000
EACH
7, 450. 00000
1. 000
EACH
4,500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00

3,332,508.66%  461,369.56% 461, 369

0. 000
1. 000
1.000

8, 050. 00

8, 050. 00

0. 000
1. 000
1. 000

7, 450. 00

7,450. 00

0. 000
1. 000 4,500. 00
1.000 4, 500

3,352,508. 66 $ 481,369.56$ 481, 369



